

## Launch Roadmap

| Sr.No          | Milestones                                     | May 24      |             |             |             | Jun 24          |             |             |             | Jul 24          |                 |                 |                 | Aug 24      |             |             |                 | Sept 24     |                 |                 |                 |             |
|----------------|--|-------------|-------------|-------------|-------------|-----------------|-------------|-------------|-------------|-----------------|-----------------|-----------------|-----------------|-------------|-------------|-------------|-----------------|-------------|-----------------|-----------------|-----------------|-------------|
|                |  | wk1         | wk2         | wk3         | wk4         | wk5             | wk6         | wk7         | wk8         | wk9             | wk10            | wk11            | wk12            | wk13        | wk14        | wk15        | wk16            | wk17        | wk18            | wk19            | wk20            |             |
| <b>1</b>       | <b>Blockchain</b>                              |             |             |             |             |                 |             |             |             |                 |                 |                 |                 |             |             |             |                 |             |                 |                 |                 |             |
|                | P2P Engine                                     | Development | Development | Development | QA Testing  | QA Testing      |             |             |             |                 |                 |                 |                 |             |             |             |                 |             |                 |                 |                 |             |
|                | Block & DAG and linear algorithm               |             | Development | Development | Development | QA Testing      | QA Testing  | QA Testing  |             |                 |                 |                 |                 |             |             |             |                 |             |                 |                 |                 |             |
|                | Consensus: POW                                 |             |             |             | Development | Development     | Development | Development | QA Testing  | QA Testing      | QA Testing      |                 |                 |             |             |             |                 |             |                 |                 |                 |             |
|                | EVM Compatibility                              |             |             |             |             |                 | Development | Development | Development | Development     | QA Testing      | QA Testing      |                 |             |             |             |                 |             |                 |                 |                 |             |
|                | Command line interface + Remote Procedure Call |             |             |             |             |                 |             | Development | Development | Development     | Development     | Development     | Development     | QA Testing  | QA Testing  | QA Testing  |                 |             |                 |                 |                 |             |
|                | Metamask integration                           |             |             |             |             |                 |             |             |             |                 | Development     | Development     | Development     | QA Testing  | QA Testing  |             |                 |             |                 |                 |                 |             |
|                | Devnet Launch                                  |             |             |             |             |                 |             |             |             |                 | Testnet Release | Testnet Release |                 |             |             |             |                 |             |                 |                 |                 |             |
|                | Auditing & Bug Fixes                           |             |             |             |             |                 |             |             |             |                 |                 |                 | Development     | Development | Development |             |                 |             |                 |                 |                 |             |
|                | Testnet Launch                                 |             |             |             |             |                 |             |             |             |                 |                 |                 |                 |             |             |             | Testnet Release | QA Testing  | QA Testing      | QA Testing      |                 |             |
| Mainnet Launch |  |             |             |             |             |                 |             |             |             |                 |                 |                 |                 |             |             |             |                 |             |                 | Mainnet Release | QA Testing      |             |
| <b>2</b>       | <b>BlockDAG Scan (Explorer)</b>                |             |             |             |             |                 |             |             |             |                 |                 |                 |                 |             |             |             |                 |             |                 |                 |                 |             |
|                | Wireframe                                      |             | Development | Development |             |                 |             |             |             |                 |                 |                 |                 |             |             |             |                 |             |                 |                 |                 |             |
|                | UI Desiging                                    |             |             | Development | Development | Development     | QA Testing  |             |             | Testnet Release | Testnet Release |                 |                 |             |             |             |                 |             |                 |                 |                 |             |
|                | Dashboard                                      |             |             |             | Development | Development     | Development | Development | QA Testing  | QA Testing      | Testnet Release |                 |                 |             |             |             |                 |             |                 |                 |                 |             |
|                | Blocks   |             |             |             |             | Development     | Development | Development | Development | QA Testing      | QA Testing      |                 |                 |             |             |             |                 |             |                 |                 |                 |             |
|                | Transactions                                   |             |             |             |             |                 | Development | Development | Development | Development     | QA Testing      | QA Testing      |                 |             |             |             |                 |             |                 |                 |                 |             |
|                | BlockDAG Nodes                                 |             |             |             |             |                 |             |             |             | Development     | Development     | QA Testing      | QA Testing      |             |             |             |                 |             |                 |                 |                 |             |
|                | Smart contract transactions                    |             |             |             |             |                 |             |             |             | Development     | Development     | Development     | QA Testing      |             |             |             |                 |             |                 |                 |                 |             |
|                | Testnet Faucet                                 |             |             |             |             |                 |             |             |             |                 |                 |                 | Development     | Development | QA Testing  | QA Testing  | QA Testing      |             |                 |                 |                 |             |
|                | Token Page                                     |             |             |             |             |                 |             |             |             |                 |                 |                 |                 |             | Development | Development | QA Testing      | QA Testing  | Testnet Release | Testnet Release |                 |             |
|                | Asset Balanaces Page                           |             |             |             |             |                 |             |             |             |                 |                 |                 |                 |             | Development | Development | QA Testing      | QA Testing  |                 |                 |                 |             |
|                | NFT contract support                           |             |             |             |             |                 |             |             |             |                 |                 |                 |                 |             |             |             |                 | Development | Development     | QA Testing      | QA Testing      |             |
|                | NFT Dashboard                                  |             |             |             |             |                 |             |             |             |                 |                 |                 |                 |             |             |             |                 |             |                 |                 | Development     | Development |
| <b>3</b>       | <b>X1 Miner Application</b>                    |             |             |             |             |                 |             |             |             |                 |                 |                 |                 |             |             |             |                 |             |                 |                 |                 |             |
|                | Wireframe                                      | Development |             |             |             |                 |             |             |             |                 |                 |                 |                 |             |             |             |                 |             |                 |                 |                 |             |
|                | UI Desiging                                    | Development | Development |             |             |                 |             |             |             |                 |                 |                 |                 |             |             |             |                 |             |                 |                 |                 |             |
|                | User onboarding                                |             | Development | Development | QA Testing  |                 |             |             |             |                 |                 |                 |                 |             |             |             |                 |             |                 |                 |                 |             |
|                | Presale  |             | Development | QA Testing  | QA Testing  | Mainnet Release | QA Testing  |             |             |                 |                 |                 |                 |             |             |             |                 |             |                 |                 |                 |             |
|                | Invite & boost module (referall module)        |             |             |             |             |                 | Development | Development | Development | Development     |                 |                 |                 |             |             |             |                 |             |                 |                 |                 |             |
|                | Wallet module                                  |             |             |             |             |                 |             | Development | Development | Development     | QA Testing      | QA Testing      |                 |             |             |             |                 |             |                 |                 |                 |             |
|                | Send / Receive module                          |             |             |             |             |                 |             | Development | Development | Development     | Development     | QA Testing      | Mainnet Release |             |             |             |                 |             |                 |                 |                 |             |
|                | Leaderboard                                    |             |             |             |             |                 |             |             |             | Development     | Development     | Development     | QA Testing      | QA Testing  |             |             |                 |             |                 |                 |                 |             |
|                | Settings section                               |             |             |             |             |                 |             |             |             |                 |                 | Development     | Development     | Development | QA Testing  | QA Testing  |                 |             |                 |                 |                 |             |
|                | Community section                              |             |             |             |             |                 |             |             |             |                 |                 |                 |                 |             | Development | Development | QA Testing      | QA Testing  |                 |                 | Mainnet Release | QA Testing  |